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March 4, 2004 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
AS-NEEDED DEMOLITION AND REMOVAL OF SUBSTANDARD STRUCTURES 
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

1. Approve amending Contract No 73236 for As-Needed Demolition and 
Removal of Substandard Structures services with Interior Demolition, Inc., 
located in Tujunga, California, to enable this contract to continue on a 
month-to-month basis for up to six months starting on April 6, 2004, while 
Public Works completes the solicitation process for a replacement contract 
and the contractor completes cleaning up fire damaged homes created by 
last year’s extensive forest fire in the Claremont area. 

2. Authorize the Director of Public works to execute the enclosed sample 
amendment upon proper execution by the contractor and approval as to 
form by County Counsel. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
On February 6, 2001, Synopsis 31, your Board approved Contract No. 73236 with 
Interior Demolition, Inc., for “As-Needed Demolition and Removal of Substandard 
Structures.”  The contract was for an initial one-year period beginning February 6, 2001, 
with renewal options through April 5, 2004.  The purpose of this action is to continue 
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these services on a month-to-month basis starting April 6, 2004, for up to six months 
while cleanup of 2003 firestorm damage is completed and Public Works completes the 
solicitation process for a replacement contract.   
 
Unusual demolition requirements arose following last year’s extensive forest fires.  The 
wildfires destroyed 54 homes in the unincorporated area of Claremont, 44 of which were 
in Palmer Canyon.  Because we are in the middle of the annual storm season, regular 
flooding in the canyon continues to have a negative impact on the cleanup effort.  It is 
likely that these conditions will not improve until the end of the storm season in April.  
 
The contractor’s work is ongoing as rain and muddy conditions allow.  The contractor 
has provided estimates to remove burned structures throughout these areas that were 
accepted by Public Works.  Although the contract will expire April 5, 2004, the 
contractor requires approximately three additional months to complete this work. 
Continuity of contract services in performing the demolition work is desirable to expedite 
its completion.  
 
In addition, Public Works requires additional time, not to exceed six months, to complete 
a solicitation process to replace the expiring contract.  This process will be completed 
expeditiously.  Extending the contract from month to month enables Public Works to 
terminate the contract upon approval of the new agreement. 
 
Implementation of Strategic Plan Goals
 
This action is consistent with the County's Strategic Plan Goals of Organizational 
Effectiveness and Children and Families’ Well-Being by using the contractor’s expertise 
to complete fire cleanup in a timely and effective manner that will ensure the safety  of 
local residents. 
 
FISCAL IMPACT/FINANCING
 
Sufficient funds exist in the current contract to cover the cost of the extension period. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Except as noted above, this amendment will substantially follow the enclosed form and 
continue the contract’s current terms, specifications, and conditions.  The amendment 
will be executed by the Director in accordance with your Board’s authorization only upon 
proper execution by the contractor and approval as to form by County Counsel. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of this amendment will continue the current contract services. 
 
CONCLUSION
 
Please return one approved copy of this Board letter. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works 
 
AF 
P:\aspub\CONTRACT\TONY\DEMOLITION 2004\BDLTREXTEND.doc 
 
Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
 














